Project Final Completion Report

System Performance & Infrastructure Delivery Specification

Project Ref: PRJ-2026-X89
Date: 27 October 2026
Status: Final Deliverable

Executive Summary: This final project report outlines the complete delivery outcomes, architectural benchmarks, and validation results for the Data Platform Infrastructure upgrade. All targeted milestones, including multi-warehouse Snowflake scaling and Tableau server optimizations, have met or exceeded performance criteria within budget allocations.

1. MILESTONE DELIVERY & SYSTEM BENCHMARKS

MILESTONE / WORKSTREAM	TARGET METRIC	ACHIEVED RESULT	VARIANCE	STATUS
Snowflake Query Engine	p95 < 3.0s	2.1s p95	-30.0%	Passed
Tableau Dashboard Render	p90 < 2.5s	1.8s p90	-28.0%	Passed
Auto-Scaling Cluster Spin-up	< 30 seconds	18 seconds	-40.0%	Passed
ETL Pipeline Throughput	> 50k rows/sec	85k rows/sec	+70.0%	Exceeded
System Availability (SLA)	99.9% Uptime	99.98% Uptime	+0.08%	Passed

2. CORE PERFORMANCE KPI HIGHLIGHTS

2.1s
QUERY LATENCY (P95)

1.8s
DASHBOARD RENDER (P90)

99.98%
PLATFORM UPTIME

0.02%
GLOBAL ERROR RATE

3. FINANCIAL & RESOURCE UTILIZATION

COST CATEGORY	BUDGET ALLOCATED	ACTUAL SPEND	VARIANCE	EFFICIENCY NOTES
Snowflake Compute Credits	$45,000	$39,800	-$5,200	Auto-suspend optimized to 60s
Tableau Server Licensing	$22,000	$22,000	$0	On-target core allocation
Performance Engineering	$35,000	$34,200	-$800	Completed within 9-day cycle
Total Project Expenditure	**$102,000**	**$96,000**	**-$6,000**	**5.88% Net Savings**

4. KEY OPERATIONAL RECOMMENDATIONS

Warehouse Auto-suspend: Keep default auto-suspend timings set to 60 seconds for analytical ad-hoc warehouses to prevent unneeded compute credit burn during idle hours.

Extract Refresh Scheduling: Distribute heavy Tableau Hyper extract refreshes evenly between 01:00 AM and 04:00 AM to eliminate peak-hour VizQL backgrounder contention.

5. PROJECT SIGN-OFF & GOVERNANCE

ROLE	NAME	SIGN-OFF DATE	APPROVAL STATUS
Lead Performance Engineer	Alex Morgan	27 October 2026	Approved
Head of Data Platform	Sarah Jenkins	27 October 2026	Approved
Enterprise Architect	David Chen	27 October 2026	Approved

> **Handover Notice:** All operational runbooks, JMeter scripts, and Tableau TabJolt execution configs have been transferred to the Production Support repository.